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Project Status -
Milestones On
going Infill
Drilling
Campaign
(October 2007)
Feasibility
Study (
December
2007) Project
Approval
(January 2008)
Environmental
Construction
Permit (May
2008) Detailed
Engineering
(August 2008)
Production
Start up (Dec
2009)

Edgar Filing: YAMANA GOLD INC - Form 425

4



Key Project
Parameters
Plant
Capacity 2.5
Mt/a Gold
Production
target of
100,000
koz/a
Minimum
10-year mine
life
Minimum 1
Moz �
reserves;
additional 1
Moz
resources
Grinding �
Flotation �
CIL Plant
Initially open
pit � longer
term
underground
potential
Power line
138 KV � 12
MW
available in
sept/2009
Cyanide
Destruction
(INCO
process)
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Metallurgical
Process
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SAG 21� X
38 � 8 MW
Crusher
Metso C125
380 tph
Emergency
Stockpile
4000 t Gold
Recovery
80 % CIL -
35 h
residence
time 9 x
426 m3
Plant
Lay-out
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Project Team
Coordination �
Yamana TS
Engineering �
Minproc �
Brasil/Australia
R&R Evaluation
and Mining
Engineering �
Metalica - Chile
Process
Development (
testworks) � IML
� Perth , Yamana
TS
Environmental
Impact Study �
AMPLA �
Yamana SHE
Tailings and
Waste dump
Engineering -
VOGBR Rock
Mechanics -
Itasca
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Master
Schedule
(Targeting
startup
production by
early 2010)
Master
Schedule 2007
2010 Q4 Q1
Q2 Q3 Q4 Q1
Q2 Q3 Q4 In
fill Drilling
Mineral
Resource
Evaluation
30/11
Feasibility
Study Basic
Engineering
Detail
Engineering
Environmental
Permits 27/5
Construction
Permit Power
line
Construction
Work -force
recruitment and
training
Pre-Striping
Plant
Comissioning
Production
Start up 2008
2009 30/10 1/8
operation
permit
Production
Start up
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