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UNITED STATES
SECURITIES AND EXCHANGE COMMISSION

Washington, D. C. 20549

FORM 8-K

CURRENT REPORT

Pursuant to Section 13 or 15(d) of the Securities Exchange Act of 1934

Date of Report (Date of earliest event reported) October 2, 2013

Commission
File Number

Registrant, State of Incorporation,
Address and Telephone Number    

I.R.S. Employer
Identification No.

1-3526

The Southern Company
(A Delaware Corporation)
30 Ivan Allen Jr. Boulevard, N.W.
Atlanta, Georgia 30308
(404) 506-5000

58-0690070

001-11229

Mississippi Power Company
(A Mississippi Corporation)
2992 West Beach
Gulfport, Mississippi 39501
(228) 864-1211

64-0205820

The names and addresses of the registrants have not changed since the last report.

This combined Form 8-K is filed separately by two registrants: The Southern Company and Mississippi Power
Company.  Information contained herein relating to each registrant is filed by each registrant solely on its own
behalf.  Each registrant makes no representation as to information relating to the other registrant.

Check the appropriate box below if the Form 8-K filing is intended to simultaneously satisfy the filing obligation of
the registrant under any of the following provisions:

[  ] Written communications pursuant to Rule 425 under the Securities Act (17 CFR 230.425)

[  ] Soliciting material pursuant to Rule 14a-12 under the Exchange Act (17 CFR 240.14a-12)

[  ]
Pre-commencement communications pursuant to Rule 14d-2(b) under the Exchange Act (17 CFR
240.14d-2(b))

[  ] Pre-commencement communications pursuant to Rule 13e-4(c) under the Exchange Act (17 CFR 240.13e-4(c))
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The information in Item 7.01 in this Current Report on Form 8-K, including the exhibit attached hereto, shall not be
deemed “filed” for purposes of Section 18 of the Securities Exchange Act of 1934, as amended, or otherwise subject to
the liabilities under that Section. Furthermore, such information, including the exhibit attached hereto, shall not be
deemed to be incorporated by reference in any filing under the Securities Act of 1933, as amended, except as shall be
expressly set forth by specific reference in such filing.
Item 7.01. Regulation FD Disclosure.
On October 2, 2013, Mississippi Power Company (“Mississippi Power”) submitted its Kemper County Integrated Coal
Gasification Combined Cycle Project Monthly Status Report through August 2013 (the “PSC Report”) to the Mississippi
Public Service Commission (the “Mississippi PSC”) pursuant to Docket No. 2009-UA-14.  A copy of the PSC Report is
furnished as Exhibit 99.01 to this Current Report on Form 8-K.
Item 8.01. Other Matters.
See MANAGEMENT’S DISCUSSION AND ANALYSIS - FINANCIAL CONDITION AND LIQUIDITY - “Capital
Requirements and Contractual Obligations” of Southern Company in Item 7 and Note 3 to the financial statements of
Southern Company under “Integrated Coal Gasification Combined Cycle” in Item 8 of Southern Company’s Annual
Report on Form 10-K for the fiscal year ended December 31, 2012 (the “Form 10-K”) and MANAGEMENT’S
DISCUSSION AND ANALYSIS - FUTURE EARNINGS POTENTIAL - “Integrated Coal Gasification Combined
Cycle” and - FINANCIAL CONDITION AND LIQUIDITY - “Capital Requirements and Contractual Obligations” of
Mississippi Power in Item 7 and Note 3 to the financial statements of Mississippi Power under “Integrated Coal
Gasification Combined Cycle” in Item 8 of Mississippi Power’s Annual Report on Form 10-K for the fiscal year ended
December 31, 2012, as amended by
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Amendment No. 1 (the “Form 10-K/A”), for additional information regarding the construction of the integrated coal
gasification combined cycle project in Kemper County, Mississippi (the “Kemper IGCC”), including the scheduled
in-service date of May 2014, the construction cost cap set by the Mississippi PSC, the Seven-Year Rate Plan (as
defined below), and tax credits allocated to Mississippi Power in connection with the Kemper IGCC. See also
MANAGEMENT’S DISCUSSION AND ANALYSIS - FINANCIAL CONDITION AND LIQUIDITY - “Capital
Requirements and Contractual Obligations” of Southern Company and Mississippi Power and Note (B) to the
Condensed Financial Statements under “Integrated Coal Gasification Combined Cycle” in each company’s Quarterly
Report on Form 10-Q for the quarter ended June 30, 2013 (the “Form 10-Q”) and MANAGEMENT’S DISCUSSION
AND ANALYSIS - FUTURE EARNINGS POTENTIAL - “Integrated Coal Gasification Combined Cycle” of
Mississippi Power in the Form 10-Q.
Mississippi Power is revising the construction schedule for the Kemper IGCC as the result of abnormally wet weather
and lower-than-planned construction labor productivity, and currently expects that the Kemper IGCC will be placed in
service later in 2014 than the originally scheduled in-service date of May 2014. Specific revisions to the schedule and
resulting changes, if any, to the construction cost estimate subject to the $2.88 billion cost cap and including
contingency are expected to be completed in late October 2013. Changes to the construction schedule or the
construction costs, including any related changes to specific cost categories, are expected to be reflected in the
Kemper IGCC Project Monthly Status Report through September 2013, which Mississippi Power expects to file by
the end of the first week of November 2013. Mississippi Power anticipates that any additional financing costs during
construction due to the schedule extension will be recoverable.
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As a result of the schedule extension for the Kemper IGCC, Mississippi Power will be required to recapture the $133
million in Phase I investment tax credits (the “Phase I credits”) under Section 48A of the Internal Revenue Code of
1986, as amended (the “Internal Revenue Code”), that had been allocated to the Kemper IGCC. Therefore, Mississippi
Power will reclassify the Phase I credits as a liability to the Internal Revenue Service in its third quarter 2013 balance
sheet. In compliance with the normalization provisions of the Internal Revenue Code, Mississippi Power plans to
revise its rate recovery plan for the Kemper IGCC for the first seven years of its operation filed with the Mississippi
PSC (the “Seven-Year Rate Plan”) to remove the amortization of the Phase I credits and increase deferred taxes to
reflect eligibility for additional bonus depreciation in the proposed annual revenue requirement. As a result of
mitigating factors, including additional bonus depreciation, that will offset the loss of the amortization of the Phase I
credits, Mississippi Power anticipates no change to the customer rates proposed under the Seven-Year Rate Plan.
The expected extension of the schedule beyond May 2014 reflects Southern Company’s and Mississippi Power’s
current analysis of the time needed to complete the construction and start-up activities of the Kemper IGCC. Southern
Company’s and Mississippi Power’s analysis will be ongoing throughout the construction period. Mississippi Power
could experience further schedule extensions and/or construction cost increases with respect to the Kemper IGCC as a
result of factors including, but not limited to, labor costs and productivity, adverse weather conditions, shortages and
inconsistent quality of equipment, materials, and labor, or contractor or supplier delay or non-performance under
construction or other agreements. Furthermore, Mississippi Power could also experience schedule extensions
associated with start-up activities for this “first-of-a-kind” technology, including major equipment failure, system
integration, and operations, and/or unforeseen
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engineering problems, which would result in further cost increases. To the extent it becomes probable that additional
costs will not be recoverable, Southern Company and Mississippi Power will have additional charges to income, and
such charges could be material.
The ultimate outcome of this matter cannot be determined at this time.

Exhibit

Exhibit 99.01
Kemper County Integrated Coal Gasification Combined Cycle Project Monthly Status Report
through August 2013 to the Mississippi Public Service Commission submitted by Mississippi
Power Company pursuant to Docket No. 2009-UA-14.

Cautionary Note Regarding Forward-Looking Statements

Certain information contained in this Current Report on Form 8-K and in the PSC Report is forward-looking
information based on current expectations and plans that involve risks and uncertainties. Forward-looking information
includes, among other things, statements concerning the projected cost and schedule for the completion of
construction of the Kemper IGCC, the recovery of costs associated with the Kemper IGCC, customer rate impacts,
and the ability to use certain Internal Revenue Service tax credits. Southern Company and Mississippi Power caution
that there are certain factors that could cause actual results to differ materially from the forward-looking information
that has been provided. The reader is cautioned not to put undue reliance on this forward-looking information, which
is not a guarantee of future performance and is subject to a number of uncertainties and other factors, many of which
are outside the control of Southern Company and Mississippi Power; accordingly, there can be no assurance that such
suggested results will be realized. The following factors, in addition to those discussed in Southern Company’s Form
10-K and Mississippi Power’s Form 10-K/A, and subsequent securities filings, could cause actual results to differ
materially from management expectations as suggested by such forward-looking information: the impact of recent and
future federal and state regulatory changes, as well as changes in application of existing laws and regulations; current
and future litigation, regulatory investigations, proceedings, or inquiries; available sources and costs of fuels; state and
federal regulations and the impact of pending and future rate cases and negotiations, including rate actions relating to
fuel and other cost recovery mechanisms; ability to control costs and avoid cost overruns during the development and
construction of facilities, which include the development and construction of facilities with designs that have not been
finalized or previously constructed, including those risks identified above that have caused and may continue to cause
schedule extensions and/or cost increases; ability to construct facilities in accordance with the requirements of permits
and licenses and to satisfy any operational and environmental performance standards, including the requirements of
tax credits and other incentives; advances in technology; regulatory approvals and actions related to cost recovery for
the Kemper IGCC, including Mississippi PSC review of the
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Seven-Year Rate Plan and the prudence of Kemper IGCC costs and actions relating to proposed securitization; the
ability to complete the proposed sale of an interest in the Kemper IGCC to South Mississippi Electric Power
Association as contemplated by the Seven-Year Rate Plan; satisfaction of requirements to utilize investment tax
credits and grants; and the outcome of any legal or regulatory proceedings regarding the Mississippi PSC's issuance of
the Certificate of Public Convenience and Necessity for the Kemper IGCC, the settlement agreement between
Mississippi Power and the Mississippi PSC, or the State of Mississippi legislation designed to enhance the Mississippi
PSC’s authority to facilitate development and construction of baseload generation in the State of Mississippi; and the
ability of counterparties of Mississippi Power to make payments as and when due and to perform as required.
Southern Company and Mississippi Power expressly disclaim any obligation to update any forward-looking
information.

SIGNATURE

Pursuant to the requirements of the Securities Exchange Act of 1934, each registrant has duly caused this report to be
signed on its behalf by the undersigned hereunto duly authorized.

Date:           October 2, 2013

THE SOUTHERN COMPANY

By   /s/ Melissa K. Caen            
Melissa K. Caen
Corporate Secretary

MISSISSIPPI POWER COMPANY

By   /s/ Melissa K. Caen            
Melissa K. Caen
Assistant Secretary
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